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2000 2001 2002

Institutional Review,
Outreach Materials,

Assemble PAC

Initial Research-
Device Assessment

Literature Review/
  Initial Field Research

Initial Conclusions

Field Test

Final Conclusions

PAC Meetings:

Nov. 2 in person In personOne in person, rest will be teleconference
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Disseminate Results

Contact with Standards 
Committees

In this project timeline, individual topic areas (we have 22 at present) may move from one stage to the next
at different times, which is what the multiple arrows are intended to show.  The items written vertically are
project results.


